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Accomack/Northampton 6/28/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC

Alexandria 4/14/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action 
items:obtain ESN and PSAP name, 
load site data to SCP and LEC

Arlington 4/14/1999 6/30/2001 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: load 
site data to SCP and LEC

Caroline County has not requested Phase I

Clarke 4/14/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: load 
site data to SCP and LEC

Culpeper 11/22/1999 6/30/2001 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: load 
site data to SCP and LEC

Fairfax 4/14/1999 6/30/2001 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: load 
site data to SCP and LEC

Fauquier 11/22/1999 6/30/2001 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: load 
site data to SCP and LEC
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Frederick 11/22/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC, PSAP needs 
additional power supply per LEC

Fredericksburg 11/22/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC, PSAP and LEC need 
written agreement

King and Queen County has not requested Phase I

King George 12/1/2000 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC

Lancaster County has not requested Phase I

Loudon 4/14/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC

Louisa 11/22/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC, PSAP and LEC need 
written agreement

Madison County has not requested Phase I
Middlesex County has not requested Phase I

Orange 11/22/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: load 
site data to SCP and LEC

Page County has not requested Phase I

Prince William 4/14/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC
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Richmond County has not requested Phase I
Rappahannock County has not requested Phase I

Shenandoah 6/25/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC

Spotsylvania 11/22/1999 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC, PSAP and LEC need 
written agreement

Stafford County has not requested Phase I
Warren County has not requested Phase I

Westmoreland 12/27/2000 NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC

Winchester County has not requested Phase I


